Code Blooded

Sprint One

Meeting 01 - Sprint Planning

Sprint Goal:

Develop the core system foundation by implementing user authentication, homepage navigation, and basic role-based dashboards.

---

1. Product Backlog (Initial Items)

The following high-level features were identified:

- User authentication (login & registration)
- Homepage (landing page)
- Role-based dashboards (User, Vendor, Admin)
- Vendor management (future)
- Order system (future)

---

2. Selected Sprint Backlog Items

Feature	Priority	Reason
Login & Registration	High	Required for all user access
Homepage	High	Entry point of application
Basic Dashboards	Medium	Needed for role separation

---

3. User Stories

User Story 1: User Registration

As a new user, I want to register an account so that I can access the platform.

Acceptance Criteria

- Given I enter valid details, when I submit the form, then my account should be created
- Given I register successfully, then my details should be stored in the database
- Given registration is complete, then I should be able to log in

---

User Story 2: User Login

As a registered user, I want to log in so that I can access my account.

Acceptance Criteria

- Given I have an account, when I enter correct credentials, then I should be logged in
- Given I log in successfully, then I should be redirected to the correct dashboard
- Given I enter incorrect details, then I should see an error message

---

User Story 3: Homepage Navigation

As a guest, I want to view the homepage so that I can navigate to login or register.

Acceptance Criteria

- Given I access the system, then the homepage should load
- Given I am on the homepage, then I should see navigation options
- Given I click login/register, then I should be redirected correctly

---

User Story 4: Role-Based Dashboard

As a user/vendor/admin, I want to access my specific dashboard so that I can use features relevant to my role.

Acceptance Criteria

- Given I log in, when my role is identified, then I should see the correct dashboard
- Given I am a user/vendor/admin, then I should see user-specific options

4. Task Breakdown

- **Authentication**
  - Create login form (HTML)
  - Create registration form
  - Integrate Firebase Authentication
  - Store user data in Firestore
  - Implement role-based redirection
- **Homepage**
  - Build index page
  - Add navigation bar
  - Link login and register pages
- **Dashboards**
  - Create basic dashboard pages
  - Implement role-based routing
  - Connect dashboards to login system

---

5. Task Allocation

Member	Task
Yusra	Login & Registration
Phelelani	Homepage
Team	Dashboards, Firebase, UI support

---

6. Estimation & Prioritisation

- Authentication → **Highest priority**
- Homepage → **High priority**
- Dashboards → **Medium priority (basic only)**

---

7. Definition of Done

A task is complete when:

- Functionality works as expected
- Code is committed and pushed to GitHub
- A pull request is created and reviewed
- Code is merged into the main branch
- No critical errors remain

---

8. Risks & Considerations

- Firebase setup and integration challenges
- GitHub collaboration issues (merge conflicts)
- Role management security (admin access control)

---

9. Sprint Deliverables

By the end of Sprint 1, the team aims to deliver:

- A working login and registration system
- A functional homepage
- Basic dashboards for each user role